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PROGRESS REPORT FOR THE MONTH OF MAY 2006 
 
 
 

NBD/DFID PROJECT 
 
 
 

ION  

concerns the activities carried out in month of May under the funding in the 
irst Milestone in the NBD/DFID project. 

the project started toward the end of April after the first bank transfer was 
CN.  

ities done were in line with the Establishment of NDF Rwanda office, raising 
participating in the National Environmental Week and World Environmental 

 REALISED IN THE MONTH OF MAY 

ent of the National Discourse Forum in Rwanda 

dination office was established in May 2006, though negotiations were 
 the end of April and space was acquired. The NBDF Rwanda office is 
d in Remera, Kigali City.   

uipments and supplies like Furniture, Computers, stationary etc, were bought 
d the office is now operational. 

nt of the National Coordinator, Secretary and Night Guard   was done 
d of May by the National Steering Committee and the new Staff started work 
ely. 
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2. Participation in the Opening ceremonies and activities of the National 

Environment week  ( 31st May 2006) 
 

- NDF Rwanda participated in the preparation and in the opening ceremonies and 
activities of the National Environment week that took place in Nyagatare in the 
Eastern Province  

- We also donated 250 T-Shirts to the Ministry in charge of Water and Environment, 
which were distributed to the local people participating in the environmental week 
activities. 

-  
 
CONCLUSION 
 
It is imperative to note that the funding from IUCN came late April and that the new 
National Coordinator was recruited on 20th May and started work on 22nd May 2006 and 
thus had limited time to do many activities in May, so the above mentioned activities were 
able to be realised  
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